



3/30/2006
03/27/06

Project: Plaza Leyenda

Job #: 1111

Activity	Subcontractor	Week + 1						Week + 2						Week + 3								
		3/27 M	3/28 T	3/29 W	3/30 Th	3/31 F	4/1 Sa	4/2 Su	4/3 M	4/4 T	4/5 W	4/6 Th	4/7 F	4/8 Sa	4/9 Su	4/10 M	4/11 T	4/12 W	4/13 Th	4/14 F	4/15 Sa	4/16 Su
Building I - Footings	AJND Construction, LLC																					
West side storm drain	Levake Construction, Inc.																					
Building J - Masonry	Stoll Masonry																					
Sanitary Sewer	Levake Construction, Inc.																					
Buildings I & J - Retaining Wall	Stoll Masonry																					
Building C - S.O.G.	Bowman Brothers Concrete, Inc.																					
Building D - Erect Steel	S & H Steel, Inc.																					
Building I - Masonry	Stoll Masonry																					
Building A - S.O.G.	Bowman Brothers Concrete, Inc.																					
Water Lines	Levake Construction, Inc.																					
Building A - Framing Walls	G.D. Anderson Building Company, LLC																					
Building I - Steel	S & H Steel, Inc.																					
Building D - S.O.G.	Bowman Brothers Concrete, Inc.																					
Building C - Framing Walls	G.D. Anderson Building Company, LLC																					
Building A - Roof Framing	G.D. Anderson Building Company, LLC																					
Building C - Roof Framing	G.D. Anderson Building Company, LLC																					

THESE ARE THE MOST CURRENT PROJECTED ACTIVITIES FOR THE NEXT THREE (3) WEEK PERIOD. THIS SCHEDULE IS UPDATED WEEKLY TO DISTRIBUTE AND IS AS ACCURATE AS POSSIBLE AND SHOULD BE CONSIDERED AS WRITTEN NOTIFICATION OF WORK TO BE PERFORMED DURING THIS THREE (3) WEEK PERIOD.